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VMS rescues data center migration project at risk of failure  

VMS Customer saves $12 million and meets contractual deadlines 

Customer Challenge 

VMS’s client, a large technology and business process outsourcing company with 
operations in New Jersey, Texas, Colorado and more than 100 other locations 
worldwide, acquired the human resources (HR) processing business from a large 
outsourcing services firm. The HR transmission files had to be transferred to the 
outsourcing company’s data center, but the in-house staff at the data center lacked the 
expertise to support the proprietary program used by the financial services firm.  

VMS’s client selected a third-party transmission program, Gentran, which required 
extensive re-programming for 2,000 customer transmission files. Conversion 
requirements complicated an already challenging project that was running several 
months behind schedule. This increased the risk that the outsourcing company would 
be forced to pay fines if unable to meet contractual obligations to transmit critical payroll 
and other data on time for its customers. 

VMS Solution 

VMS was hired because of its expertise in all of the financial systems required for this 
data center migration. Additionally, VMS had a proven track record of strategically and 
successfully managing projects in rescue situations. 

The VMS team immediately analyzed the root causes of the project delays. They 
quickly determined that a geographically dispersed group of people on the data 
transmission team, including their client’s staff and Gentran programmers, were working 
without standard processes and protocols in place.  

VMS developed a migration plan, assigned VMS experts to each task, and managed 
the entire conversion team to get the project back on track. In doing so, they performed 
the following: 

 Designed a standard inbound/outbound transmission process document for Gentran 
programmers to follow to create a standard program module. 

Challenge 

 Rescue a data center 
migration project at risk of 
failure 

 Meet a contractual deadline to 
avoid incurring costly penalties 

 Manage a geographically 
dispersed group of 
programmers and consultants 
as a single team 

 Standardize the transmission 
processes 

VMS Solution 

 Strategic and accurate 
analysis to uncover root  
causes of project delays 

 Expert management of the 
conversion team 

 Standardization of procedures 
and processes for file 
transmissions 

 Creation of pre-production 
checklist and quality 
assurance team 

Results 

 $12 million cost savings by 
using in-house resources 

 $1 million saved by avoiding 
penalties 

 Development of internal 
subject  matter experts 

 Fulfillment of all contractual 
obligations, on time and on 
budget 
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 Created a pre-production checklist document and a quality assurance team to review 
the checklist with the programmer prior to moving a transmission to production. 

 Generated a standard data document to capture information about existing 
transmissions. 

 Created a standard client/Vendor script document to be used by Gentran 
programmers when conducting client/vendor technical meetings to gather 
transmission protocol information. 

 Developed a tool to forecast daily productivity on the transmission project, allowing 
accurate measurement against upcoming deadlines. 

 Met daily with the client’s C-level executives to provide status reports and strategic 
recommendations.   

Customer Benefits 

Significant cost savings. Because VMS provided the expertise and project management 
capabilities, the client was able to save $12 million by performing all file transmissions 
using in-house resources, rather than relying on the financial services firm from which 
the HR business was acquired.  

Contractual obligations met. VMS’ client completed the file transmissions by the 
contractual deadline and were able to save $1 million in penalties. VMS came into the 
project 14 weeks before the penalty would have been in effect, and despite the late 
start, managed to meet the deadline. 

Development of internal subject matter experts. VMS helped the client develop in-house 
expertise and gain control of the transmission process, eliminating dependence on 
outside resources.  

Increased efficiency. VMS standardized the overall transmission process, producing 
documentation of all active clients and their associated transmissions. 

Founded in 2002, VMS, Inc. 
(Virtual Management 
Solutions) offers a specialized 
portfolio of consulting services 
worldwide. We are owned and 
operated by an executive team 
with a reputation for excellence 
and integrity in the financial 
services industry. Because of 
our exclusive focus on financial 
services and dedication to 
personal service, we are able 
to work with clients quickly and 
expertly to deliver technology 
requirements, business 
models, and management 
practices, as well as complete 
project management—from 
planning and methodology, to 
execution, staffing, 
documentation, quality 
assurance testing, and training. 

For more information, visit 
www.vmsconsulting.com. 
Email info@vmsconsulting.com 
or call 201-460-1610. 

VMS LLC. 
102 NE 2nd St 
PMB 374 
Boca Raton, Fl 33432 
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